

DELTA STATE PUBLIC PROCUREMENT COMMISSION

TEMPLATE FOR STRATEGIC WORK PLAN FOR 2024 FISCAL YEAR

(2024 WORKPLAN)

S/N	KEY PROJECTS (BASED ON M.O.R.E. AGENDA)	DELIVERABLES	DELIVERY TARGET/TIMELINES	QUARTERLY PERFORMANCE MILESTONES	REMARKS
1	<p>A. Capacity Building/Training for Procurement Personnel in MDAs, Judiciary, Legislature, & Local Govts Phases I-III</p> <p>B. For Procurement Personnel in Govt Parastatals, Boards, and Agencies</p>	<p>i. Implementation of Procurement Law/Guidelines</p> <p>ii. e-Procurement infrastructure(Work Stations)</p> <p>iii. Awareness on Procurement Laws, e-Procurement Policy & OCDS</p>	<p>Procurement personnel</p> <p>Timelines: MDAs-April, 2024</p> <p>Legisl. & Judiciary April-June, 2024</p> <p>Boards & Parastatals Timelines: April-May 2024</p> <p>Pilot LGAs-Sept.2024</p>	<p>1st Qtr 2024-Full Implementation in pilot MDAs;</p> <p>2nd Qtr 2024-50% Implementation in Legislative Arm & Judiciary</p> <p>3RD Quarter 2024 Implementation in Pilot Parastatals</p> <p>4th Quarter 2024-Implementation in Pilot LGAs</p>	<p>To achieve this, Staff Motivation; Technical skill; Funding Work Tools are essential</p>
2	Publications	<p>i. Monthly Online publication of Government contracts on e-procurement portal & OCDS</p>	<p>Procurement Schedule Officers MDAs & General public</p> <p>Timeline: Quarterly</p>	<p>Quarterly Access to published Commission's Journal (Hard & Soft Copies online)</p>	<p>Technical skill, Funding necessary</p>

		<ul style="list-style-type: none"> ii. Commission's Quarterly Journal iii. Mini e-Procurement Library 			
3	<p>Enforcement of Delta State Public Procurement Law/Guidelines</p> <p>Roll-out of e-Procurement to 5 additional MDAs</p>	<ul style="list-style-type: none"> i. Strict compliance with extant Law/Guidelines throughout procurement life cycle of each procurement ii. Use of e-procurement for contracts 	<p>Procurement personnel in MDAs and public service across board in State and pilot LGAs</p> <p>Timeline Jan-June. 2024</p>	<p>3rd Quarter 2024- Contract processing live online with e-procurement portal</p>	<p>Effective Logistics and Funding are key enablers</p>
4	<p>Implementation of World Bank-funded OGP Project</p>	<ul style="list-style-type: none"> i. Effective application of e-procurement in MDAs ii. Open, transparent online Bidding processes 	<p>MDAs and other Procuring Entities (PEs)</p> <p>Timeline: Jan-June 2024</p>	<p>1st Quarter 2024- Contract processing live online with e-procurement portal to meet prescribed Disbursement-Linked Indicators (DLIs), criteria for grants (if any)</p>	<p>World Bank Grants may be available for reinvestment to consolidate the project as was the case with SFTAS</p>
5	<p>Systematic Migration of MDAs into e-Procurement/OCDS online Platform (Roll-out)</p>	<ul style="list-style-type: none"> i. Effective application of e-procurement in MDAs not limited to only Pilot MDAs ii. Procurement personnel with requisite skills to run e-procurement online across MDAs 	<p>MDAs</p> <p>Timeline: 5 MDAs quarterly or bi-annually</p>	<p>1st – 2nd Quarter 2024- Implementation of e-procurement in Roll-out MDAs</p>	<p>Regular training and timely access to funding are key enablers</p>

6	Certification of Procurement Officers and procurement personnel across MDAs	i.	Procurement Personnel certified by recognized Professional Bodies	All MDAs and PEs	2 nd -3 rd Quarter 2024 Certified Personnel handling procurement functions in MDAs	The Commission will partner with the Procurement Institute of Fed.Univ. of Tech. Owerri and Chartd Inst of Purchasing & Supply, subject to availability of necessary funds
7	Provision of additional Procurement Work Stations across MDAs (ICT Infrastructure)	i.	Operational procurement Work Stations/Computers in MDAs	MDAs in the 2 nd Roll-out bracket outside pilot MDAs	1 st Quarter-5 MDAs 2 nd Quarter-5 MDAs 3 rd Quarter-5MDAs 4 th Quarter-5MDAs	Funding from Commission's Capital Expenditure Estimate is essential to achieve this milestone
8	Production of Guidelines on Disposal of Public Assets and PPPs	i.	Implementation of the Guidelines in MDAs	MDAs/PEs Timelines: 2 nd – 3 rd Quarter, 2024	2 nd Quarter 2024 Implementation in pilot MDAs	Subject to appointment of DSPPC Council by HE
9	Integration of e-Procurement Infrastructure (Standard Bidding Document(SBD), e-archiving, e-pricing Software with OCDS Portal)	i.	Effective use of SBDs, e-archiving, e-pricing live on e-procurement/OCDS Portals	All MDAs/PEs Timeline: 3 rd Quarter 2024	2 nd Quarter- Implementation in Pilot MDAs 3 rd Quarter- Implementation in Roll-out MDAs	Input of Project e-Delta and funding required.
10	Annual Procurement Audit	i.	Submission of Annual Procurement Audit of the State to His Excellency and the House as required by Public Procurement Law, 2020	Timelines: 1 st Quarter 2024 (for 2023 fiscal year) 1 st Quarter 2025 (for 2024 fiscal year)	Statutory Annual exercise	Commission has no Vote for the Exercise and had to draw from Contingency Fund for the previous exercise sequel to HE's gracious approval. Thus funds are required while seeking approval for a separate vote of charge.

11	Quarterly Review of Procurement Processes in MDAs and PEs	i.	Strict Compliance with Procurement Laws and Guidelines by MDAs and PEs in the State Public Service	All MDAs/PEs Timeline: Quarterly through 2024	Quarterly (2024)	Logistic support ie operational vehicles, work tools are essential
12	Integration of e-Procurement System with SAP System (Project e-Delta)	i.	Linking of contract payment processes with e-procurement system	All MDAs Timeline: 3rd Quarter 2024	Operational 4 th Quarter 2024	Input from Project e-Delta and funding required

Note:

Pilot MDAs: The four (4) Ministries where e-Procurement implementation was first carried out in the State Civil Service as a test-run preparatory to the phased Roll-Out of the System across board to other MDAs and Procurement Entities (PEs) in the State Public Service. The e-Procurement system was part of a World-Bank sponsored SFTAS Programme which is presently in its second phase. The pilot MDAs are Ministries of Works, Health, Energy, and Basic & Secondary. The e-Procurement system is currently operational in these four pilot MDAs, while 5 MDAs are to be migrated into the system on a quarterly or bi-annual basis as the case may be.

MORE AGENDA:

M = Meaningful Development

O = Opportunities for All

R = Realistic Reforms

E = Enhanced Peace and Security

Delta State Public Procurement Commission

Asaba

May, 2024